WORKPLAN CH2MHILL

Great Salt Lake Water Quality Studies Task Order No. 7

Program Support 2007 — Amendment No. 1

CONTRACT VALUE: $112,092
SCHEDULE: Through December 31, 2007
Project Objective

The objective of this amendment is to increase the budget for Task Order 7 for additional
tasks requested by the Utah Division of Water Quality (DWQ) and the Great Salt Lake
Science Panel and completed through August 2007.

Task 1 - Prepare Materials for November Science Panel Meeting
No Change

Task 2 - Data Integration
Additional budget of $41,671 will be provided for the following activities:
1. Integration of data from five additional studies:

California Gull sampling 2007
American Avocet sampling 2007
Synoptic Survey 2007
Volatilization Study 2007
Sedimentation Study 2007
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2. Development of memorandum summarizing draft model and data integration (July
2007)

3. Additional evaluation of seasonal and spatial variability

Task 3 — Final Summary Report
No change

Task 4 — Project Management

Additional budget of $35,326 will be provided for additional time required for meetings,
coordination with Science Panel and DWQ and preparing for Steering Committee meetings.
An additional $24,743 will be requested in Amendment No. 2 for additional project
management services and Panel requests through August 2007.
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GREAT SALT LAKE WATER QUALITY STUDIES TASK ORDER NO. 7

Task 5 — Project Quality Control

Additional budget of $17,963 will be provided for the following additional out-of-scope
activities completed by CH2M HILL:

1. Oversight for the following additional projects:

California Gull sampling 2007
American Avocet sampling 2007
Synoptic Survey 2007
Volatilization Study 2007
Sedimentation Study 2007
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2. Additional level of effort for review and discussion of deliverables from Project
5, Brine Shrimp Kinetics Study.

Task 5 — Quality Assurance/Data Management

Additional budget of $17,132 will be provided for validation of data from 5 additional
studies, review, formatting and validation of UofU laboratory data, and coordination
required for maintaining database on UDEQ project website.
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